
Northwest Louisiana Council of Governments 

 The MPO for the Shreveport/Bossier City Metropolitan Area 

March 31st, 2023 

Dr. Eric Kalivoda, Secretary 
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

Re:  FFY 2023 TIP Amendment #01312023-01: Amendment to the FFY2023-FFY2026 
Transportation Improvement Program (TIP) – H.001779 JIMMIE DAVIS BRIDGE (LA 511) (HBI). 
This request is to increase the Construction Phase costs of this project in FFY2023. As per TIP 
guidelines for project phases greater than $5M, cost adjustments over 25% of the project’s 
phase total cost is processed as a TIP Amendment.  

Dear Secretary Wilson, 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has Amended 
the Northwest Louisiana Metropolitan Planning Area FFY2023-FFY2026 Transportation 
Improvement Program (TIP) for FFY2023 as specified below.  

Local Sponsor: 

Amendment Request: 

LADOTD 

Increase the Construction Phase of the project in FFY2023 
as follows: Construction 2 – Project Cost increase to 
$262,000,000.00 in STATE CASH in FFY2023. 
($110,000,000.00 & $288,200,000.00 w CEI+IDC)

LADOTD 
Project ID 

Project 

Requested 
Const. Phase 

Funding 

Requested 
Const. Phase 

Funding Source 
Purpose of Request 

H.001779

H.001779
JIMMIE DAVIS
BRIDGE (LA
511) (HBI)

$100,000,000.00
$262,0000,000.00

ARPA 
STCASH 

LADOTD PM requests the 
adjustment of the 
Construction Phase costs 
in FFY2023. 

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment, 
as outlined in the request, is reflected in the MPO’s adopted FFY2023-FFY2026 Transportation 
Improvement Program (TIP effective 10/01/2022).  



Requested Amendment to the Current FFY2023-FFY2026 TIP 

Increase Project Construction Phase in FFY 2023 - TIP 

Project : H.001779 JIMMIE DAVIS BRIDGE (LA 511) (HBI) 

Last Updated: 04.21.2023 

Route: LA 511 
Parish: 

Caddo/Bossier 
LADOTD District: 04 

Cntd Section:  Beg. Log Mile:  End Log Mile: 

Bossier: 102-03 

Caddo: 102-02 

Off-system Road:  

Remarks 
Type 

Improvement 
Work Type Project Notes 

Under Stage 3 

Design / 

Engineering 

Bridge 

Replacement -

Rehabilitation 

HBI 

- Advance Construction

- Amendment 03312023-01: Increase STCASH Const. #2 

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 
Federal Share 

Federal 

Fund 

Source 

Local Share Year Sponsor 

Planning / 

Environmental 

LADOTD 

Design 

(Engineering) 

Right Of Way 

(R-O-W) 

Utility 

Relocation 

Construction 1 $100,000,000.00 $110,000,000.00 $110,000,000 ARPA $0.00 2023 

Construction 2 $262,000,000.00 $288,200,000.00 $0.00 STCASH $288,2000,000 2023 

Construction 3 

Total Cost $362,000,000.00 $398,200,000.00 $110,000,000 $288,200,000 

Modified Items in Yellow 

To enhance public involvement in the MPO’s transportation planning process, an electronic copy 
of the current TIP, as well as the listing of Amendments brought before the MPO Transportation 
Policy Committee can be tracked through NLCOG’s online presence:  
http://www.nlcog.org/trans.html 

If you have any further questions regarding this TIP modification, feel free to contact me at your 
convenience. 

Sincerely, 

Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/trans.html



