

Northwest Louisiana MEGA Projects Status

June 27, 2024

Project Name	Phase				Funding				Engineering				Construction				Notes:
	Planning/Environmental																
I-20 BAFB Gate Access (Local)	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	Construction Complete
I-20 BAFB Gate Access (Base)	█	█	█	█	█	█	█	█	█	█	█	█	█	█			Clearing and Grubbing
I-69 SIU 15 Service Road	█	█	█	█	█	█	█		█								Need additional funding for COVID cost increase Eng. let late fall 2023. Port submitted a \$17.25 INFRA Grant.
I-69 SIU 15 Mainline	█	█	█	█													ROD issued applying for MEGA Grant Funding
I-49 North (I-220 to State Line)	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	Construction Complete
I-49 Inner City Connector	█	█	█		█	█			█								Fall 2023 Public Meeting on Alternatives. Finalizing the Draft EIS including cultural and historical studies. Partial funding from BP Oil spill and Vehicle Sales Tax
Jimmie Davis Bridge (LA 511)	█	█	█	█	█	█	█		█	█	█		█	█			Project let as design build, clearing and grubbing has begun. Some funding removed in 2023 legislative session will need to be replaced
I-20 Rehabilitation	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		Construction underway into Phase 2 beginning full reconstruction
LA 3132 (Inner Loop) Extension	█	█	█	█	█				█								FONSI Issued. NLCOG has programed \$1 million to begin ROW mapping. DOTD prosed agreement with Red River Expressway Toll project for development of their project.
I-20 Passenger Rail	█	█			█												Amtrak taking lead for the Federal State Partnership Program. \$500,000 in Corridor Identification and Development Program (CIDP) funding awarded to Southern Rail Commission


Northwest Louisiana

2024 MEGA Projects




2024 Project Status

- I-49-North: Completed 10.2018
- BAFB New Gate Access: Local Completed 02.2023
- I-69 Service Rd: Stonewall-Frierson to I-49 - NLCOG
- I-69 Service Rd: Ellerbe to Stonewall-Frierson - LADOTD
- I-69 Service Rd: Ellerbe to LA1 - NLCOG
- I-20 Reconstruction: Began 09.2023
- I-49 EIS: Draft EIS development
- I-69 SIU-15: ROD signed: 08.28.2014
- LA 3132 Ext: FONSI signed: 09.14.2023
- LA 511 (new J Davis Bridge): Began 10.2023
- I-20 Rehab: Final Design/Engineering plans
- I-49 ICC EIS: Draft EIS - Alternative 5



Shreveport Urban Inset Map



Northwest Louisiana Overview Map

