



Northwest Louisiana Council of Governments
The MPO for the Shreveport/Bossier City Metropolitan Area

January 31st, 2023

Mr. Shawn Wilson, Secretary
 Louisiana Department of Transportation and Development
 PO Box 94245
 Baton Rouge, Louisiana 70804-9245

Re: FFY 2023 TIP Amendment #01312023-01: **Administrative Modification** to the FFY2023-FFY2026 Transportation Improvement Program (TIP) – **H.001779 JIMMIE DAVIS BRIDGE (LA 511) (HBI)**. This request is to adjust the Construction Phase costs of this project in FFY2023. As per TIP guidelines for project phases greater than \$5M, cost adjustments under 25% of the project’s phase total cost and change the phase’s fiscal year is processed as a **TIP Modification**.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has **Modified** the Northwest Louisiana Metropolitan Planning Area FFY2023-FFY2026 Transportation Improvement Program (TIP) for FFY2023 as specified below.

Local Sponsor: LADOTD

Amendment Request: **Adjust** the Construction Phase of the project in FFY2023 as follows: Construction 2 – Project Cost **\$88,125,000.00** and Total Cost + to **\$96,437,500.00 STCASH** in FFY2023. **Remove Construction 3 budget line item.**

LADOTD Project ID	Project	Requested Const. Phase Funding	Requested Const. Phase Funding Source	Purpose of Request
H.001779	H.001779 JIMMIE DAVIS BRIDGE (LA 511) (HBI)	\$100,000,000.00 \$88,125,000.00	ARPA STCASH	LADOTD PM requests the adjustment of the Construction Phase costs in FFY2023.

Through staff consultation with LADOTD’s Planning and Programming Section, the **Modification**, as outlined in the request, is reflected in the MPO’s adopted FFY2023-FFY2026 Transportation Improvement Program (TIP effective 10/01/2022).

Requested Modification to Current FFY2023-FFY2026 TIP

Adjust Project Construction Phase in FFY 2023 - TIP

Project : H.001779 JIMMIE DAVIS BRIDGE (LA 511) (HBI)							
Last Updated: 04.22.2022							
Route: LA 511	Parish: Caddo/Bossier	LADOTD District: 04					
Cntd Section: Bossier: 102-03	Beg. Log Mile:	End Log Mile:					
Caddo: 102-02							
Off-system Road:							
Remarks	Type Improvement	Work Type	Project Notes				
Under Stage 3 Design / Engineering	Bridge Replacement - Rehabilitation	HBI	<ul style="list-style-type: none"> Advance Construction 				
Project Phase	Project Cost	Total Cost + (w/CE&I+IDC)	Federal Share	Federal Fund Source	Local Share	Year	Sponsor
Planning / Environmental Design (Engineering) Right Of Way (R-O-W) Utility Relocation							LADOTD
Construction 1	\$100,000,000.00	\$110,000,000.00	\$110,000,000	ARPA	\$0.00	2023	
Construction 2	\$88,125,000.00	\$96,437,500.00	\$0.00	STCASH	\$0.00	2023	
Construction 3							
Total Cost	\$188,125,000.00	\$206,437,500.00	\$110,000,000		\$0.00		

Modified Items in **Yellow**

To enhance public involvement in the MPO's transportation planning process, an electronic copy of the current TIP, as well as the listing of modifications/Administrative Modifications brought before the MPO Transportation Policy Committee can be tracked through NLCOG's online presence: <http://www.nlcog.org/trans.html>

If you have any further questions, regarding this TIP modification, feel free to contact me at your convenience.

Sincerely,



Kent Rogers: Secretary - MPO Transportation Policy Committee