Northwest Louisiana Council of Governments
The MPO for the Shreveport/Bossier City Metropolitan Area

December 6%, 2024

Mr. Joe Donahue, Secretary

Louisiana Department of Transportation and Development
PO Box 94245

Baton Rouge, Louisiana 70804-9245

Re: FFY 2025 TIP Amendment #11152024-04: Amendment to the FFY2023-FFY2026
Transportation Improvement Program (TIP) — H.012008 US71: ICG RAILROAD OVERPASS REHAB
(HBI). This request is to move both the Engineering Phase from FFY 2024 to FFY 2026 AND the
Construction Phase from FFY 2026 to FFY 2028. As per TIP guidelines, moving a project phase
(Construction) outside the currently effective TIP program warrants a TIP Amendment.

Dear Secretary Donahue,
Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has Amended

the Northwest Louisiana Metropolitan Planning Area FFY2023-FFY2026 Transportation
Improvement Program (TIP) for FFY2025 as specified below.

Local Sponsor: LADOTD / District 04

Amendment Request: Revise Engineering Phase and remove Construction
Phase from the current TIP (Construction Phase moved
to FFY 2028).

Current TIP Request for New
LADOTD . Engineering / Engineering
P P fR
Project ID roject Const. Phase Phase and Const. urpose of Request
(FFY) Phase (FFY)

US71:1CG  Engineering Engineering LADOTD PM requests

RAILROAD Phase: FFY 2024  Phase: FFY 2026 to move the
H.012008 OVERPASS Engineering Phase and

REHAB Const. Phase: Const. Phase: Construction Phase as

(HBI) FFY 2026 FFY 2028 specified.

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment,
as outlined in the request, is reflected in the MPO’s adopted FFY2023-FFY2026 Transportation
Improvement Program (TIP effective 10/01/2022).



Requested Amendment to Current FFY2023-FFY2026 TIP (pg. 76)

Revise Engineering Phase and remove Construction Phase from the current TIP (Construction
Phase moved to FFY 2028).

Project: H.012008 US 71: ICG RAILROAD OVERPASS REHAB (HBI)

Last Updated:

01.31.2025
) LADOTD District:
Route: US 71 Parish: CADDO o4
Cntd Section: Beg. Log Mile: End Log Mile:
053-09 8.90 9.08
Off-system Road:
T
Remarks ype Work Type Project Notes
Improvement

Historic Bridge

Historic Bridge

Preservation,

1) Amendment 12062024-04: Revise Engineering Phase

Improvement . Bridge (On and remove Construction Phase from the current TIP
Preservation .
(HBI) System) (Construction Phase moved to FFY 2028).
. . Cost + Fed.
Project Phase Project Cost Federal Share Local Share Year | Sponsor
(w/CE&I+IDC) Fund
Engineering $500,000.00 $500,000.00 $400,000.00 NHPP $100,000.00 2026 LADOTD
Construction $5,000,000.00 $5,500,000.00 $4,400,000.00 NHPP $1,100,000.00 2028

Total Cost

$5,500,000.00

$6,000,000.00

$4,800,000.00 ‘ ‘ $1,200,000.00 ’ ’

Modified Items in Yellow

In order to enhance public involvement in the MPQ’s transportation planning process, an
electronic copy of the current TIP, as well as, the listing of modifications/Administrative
Modifications brought before the MPO Transportation Policy Committee can be tracked through
NLCOG's online presence: http://www.nlcog.org/tip.html

If you have any further questions regarding this TIP modification, feel free to contact me at your

convenience.

Sincerely,

—" AT Peaer=

Kent Rogers: Secretary - MPO Transportation Policy Committee



http://www.nlcog.org/tip.html

