



625 Texas St. – Suite 200
Shreveport, LA. 71101

318.841.5950
tip@nlcog.org

June 19th, 2020

Mr. Shawn Wilson, Secretary
Louisiana Department of Transportation and Development
PO Box 94245
Baton Rouge, Louisiana 70804-9245

Re: FFY2019 TIP Amendment #06192020-03: **Amendment** to the FFY2019-FFY2022 Transportation Improvement Program (TIP) to move Construction Phase for project **H.010475: I-20: MONKHOUSE TO W END OF HUDSON ST BR to FFY 2023 which is outside the current TIP.**

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has **Amended** the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 Transportation Improvement Program (TIP) for FFY2022 the improvement project specified below.

Local Sponsor: LADOTD

Amendment Request: Move Construction Phase to FFY 2023 which falls outside the current TIP's horizon year FFY 2022

LADOTD Project ID	Project	Requested Add. Phase/ Cost	Request. FFY	Purpose of Request
H.010475	I-20: MONKHOUSE TO W END OF HUDSON ST BR	N/A	2023	LADOTD requests the MPO to move the Construction Phase to FFY 2023 which is outside the current adopted TIP horizon FFY 2022

Through staff consultation with LADOTD's Planning and Programming Section, the **Amendment**, as outlined in the request, is reflected in the MPO's adopted FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).

Requested Amendment to Current FFY2019-FFY2022 TIP (pg. 67)

Move Construction Phase to FFY 2023 - TIP

Project: H.010475 I-20: MONKHOUSE TO W END OF HUDSON ST BR Last Updated: 06.19.2020 Route: I-20 Parish: LADOTD CADD0 District: 04 Cntd Section: Beg. Log Mile: End Log Mile: 451-01 12.73 15.62 Off-system Road:							
Status	Type Improvement	Work Type	Project Notes***				
REMOVE PROJECT FROM CURRENT TIP TO FFY 2023	REMOVE AND REPLACE PCC	PRESERVATION, INTERSTATE	1) Admin. Mod. 01042019-01: Move Const. Phase to FFY2021 from 2020 per LADOTD 2) Amendment 06192020-03: Move Const. Phase to FFY2023 from 2022 per LADOTD				
Project Phase	Project Cost	Total Cost + (w/CE&I+IDC)	Federal Share	Federal Fund Source	Local Share	Year	Sponsor
Planning / Environmental Design (Engineering) Right Of Way (R-O-W) Utility Relocation							LADOTD
Construction	\$20,000,000	\$22,000,000	\$19,800,000	NHPP	\$2,200,000	2023	
Total Cost	\$20,000,000	\$22,000,000	\$19,800,000		\$2,200,000		

Amended items highlighted in Yellow

In order to enhance public involvement in the MPO's transportation planning process, an electronic copy of the current TIP, as well as, the listing of modifications/amendments brought before the MPO Transportation Policy Committee can be tracked through NLCOG's online presence: <http://www.nlcog.org/MPO/TIP/Default.html>

If you have any further questions, regarding this TIP modification, feel free to contact me at your convenience.

Sincerely,



J. Kent Rogers: Secretary - MPO Transportation Policy Committee