
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 
 
March 12th, 2020 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

 

 
Re:  FFY2020 TIP Administrative Modification #03122020-01: Administrative Modification to 
the FFY2019-FFY2022 Transportation Improvement Program (TIP) – H.010468: I-20: WEST 
END HUDSON ST. BRIDGE TO I-49. Construction Phase is requested to be moved from 
FFY 2021 to FFY 2022. This request is to move the project’s Construction Phase Letting to 
FFY 2022 which falls under the TIP guidelines as an Administrative Modification.  
 
 
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Administratively Modified the Northwest Louisiana Metropolitan Planning Area FFY2019-

FFY2022 Transportation Improvement Program (TIP) for FFY2022 as specified below.  

 
Local Sponsor:    LADOTD / District 04 
 
Administrative Modification Request:    Modify the Construction Phase to be moved from 

FFY 2021 TO FFY 2022. 
 

  
 

LADOTD 
Project 

ID 
Project 

Current 
FFY 

Requested 
FFY 

Purpose of Request 

H.010468 
I-20: WEST END HUDSON 
ST. BRIDGE TO I-49 

2021 2022 
LADOTD PM requests a later Const. 
Phase Letting date for the project  

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the 

Administrative Modification, as outlined in the request, is reflected in the MPO’s adopted 

FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).  

 

 

 

 

 



   

Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 66) 

 

Modify Project Construction Phase to Move to FFY 2022 - TIP 

 

Project: H.010468 I-20: WEST END HUDSON ST. BRIDGE TO I-49 

Last Updated: 

03.12.2020 
        

Route: I-20 
Parish: 

CADDO 

LADOTD 

District: 04 
      

Cntd Section: 

451-01 

Beg. Log Mile: 

15.62 

End Log Mile: 

17.28 
      

Off-system Road:        

  

Status 
Type 

Improvement 
Work Type Project Notes*** 

  
REMOVE AND 

REPLACE PCC 

PRESERVATION, 

INTERSTATE 

1) Admin. Mod. 01042019-02: Move Const. Phase to FFY2021 from 

2020 per LADOTD 

2) Admin. Mod. 03122020-01: Move Const. Phase to FFY2022 from 

2021 per LADOTD 

                

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 

Federal 

Share 

Federal 

Fund 

Source 

Local Share Year Sponsor 

Planning / 

Environmental 
            

LADOTD 

Design 

(Engineering) 
      

Right Of Way 

(R-O-W) 
      

Utility 

Relocation 
      

Construction $15,000,000 $16,500,000 $14,850,000 NHPP $1,650,000 2022 

Total Cost $15,000,000 $16,500,000.00  $14,850,000   $1,650,000     

Modified Items in Yellow 

 

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of modifications/Administrative 

Modifications brought before the MPO Transportation Policy Committee can be tracked through 

NLCOG’s online presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 

 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

