



625 Texas St. – Suite 200
Shreveport, LA. 71101

318.841.5950
tip@nlcog.org

July 16, 2020

Mr. Shawn Wilson, Secretary
Louisiana Department of Transportation and Development
PO Box 94245
Baton Rouge, Louisiana 70804-9245

Re: FFY2020 TIP Administrative Modification #07162020-01: **Administrative Modification** to the FFY2019-FFY2022 Transportation Improvement Program (TIP) – **H.010206 LA 3132 AT LA 523: EXTEND C OF A. Move Construction Phase to FFY 2021**. This request is to move the project's Construction Phase from FFY 2020 To FFY 2021. This action falls under the TIP guidelines as an **Administrative Modification**.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has **Administratively Modified** the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 Transportation Improvement Program (TIP) for FFY2020 as specified below.

Local Sponsor: LADOTD / District 04

Administrative Modification Request: Move the Construction Phase to FFY 2021

LADOTD Project ID	Project	Current FFY	Requested FFY	Purpose of Request
H.010206	LA 3132 AT LA 523: EXTEND C OF A	2020	2021	LADOTD PM requests to move the Const. Phase of the project to FFY 2021

Through staff consultation with LADOTD's Planning and Programming Section, the **Administrative Modification**, as outlined in the request, is reflected in the MPO's adopted FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).

Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 60)

Move Project Construction Phase To FFY 2021 - TIP

Project: H.010206 LA 3132 AT LA 523: EXTEND C OF A							
Last Updated: 04.05.2019							
Route: LA 3132/LA 523 Parish: CADDO LADOTD District: 04							
Cntd Section: 427-01 Beg. Log Mile: 10.10/4.20 End Log Mile: 10.22/4.88							
Off-system Road:							
Status	Type Improvement	Work Type	Project Notes***				
	EXTEND CONTROL OF ACCESS LA 3132 AT LA 523	OPER EFFICIENCY/MOTORIST ASSIST., ACCESS MGNT.	1. Admin. Modification 07162020-01; Move Const. Phase of project from FFY 2020 To FFY 2021				
Project Phase	Project Cost	Total Cost + (w/CE&I+IDC)	Federal Share	Federal Fund Source	Local Share	Year	Sponsor
Planning / Environmental Design (Engineering) Right Of Way (R-O-W) Utility Relocation					\$0.00		LADOTD
Construction	\$2,330,000.00	\$2,563,000.00	\$2,050,400.00	NHPP	\$512,600.00	2021	
Total Cost	\$2,330,000.00	\$2,563,000.00	\$2,050,400.00		\$512,600.00		

Modified Items in Yellow

In order to enhance public involvement in the MPO's transportation planning process, an electronic copy of the current TIP, as well as, the listing of modifications/Administrative Modifications brought before the MPO Transportation Policy Committee can be tracked through NLCOG's online presence: <http://www.nlcog.org/MPO/TIP/Default.html>

If you have any further questions, regarding this TIP modification, feel free to contact me at your convenience.

Sincerely,



J. Kent Rogers: Secretary - MPO Transportation Policy Committee