
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 

June 19th, 2020 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 
 

 

 
Re:  FFY2019 TIP Amendment #06192020-03: Amendment to the FFY2019-FFY2022 
Transportation Improvement Program (TIP) to move Construction Phase for project H.010475:    
I-20: MONKHOUSE TO W END OF HUDSON ST BR to FFY 2023 which is outside the 
current TIP. 
 
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Amended the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 

Transportation Improvement Program (TIP) for FFY2022 the improvement project specified 

below.  

 
Local Sponsor:    LADOTD 
 
Amendment Request:    Move Construction Phase to FFY 2023 which falls 

outside the current TIP’s horizon year FFY 2022 
 

 

LADOTD 
Project 

ID 
Project 

Requested 
Add. Phase/ 

Cost 

Request. 
FFY 

Purpose of Request 

H.010475 
I-20: MONKHOUSE TO W 
END OF HUDSON ST BR 

N/A 2023 

LADOTD requests the MPO to move 
the Construction Phase to FFY 2023 
which is outside the current adopted 
TIP horizon FFY 2022 

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment, 

as outlined in the request, is reflected in the MPO’s adopted FFY2019-FFY2022 Transportation 

Improvement Program (TIP effective 10/01/2018).  

 

 

 

 

 

 

 



   

 

Requested Amendment to Current FFY2019-FFY2022 TIP (pg. 67) 

 

Move Construction Phase to FFY 2023  - TIP 

 

Project: H.010475 I-20: MONKHOUSE TO W END OF HUDSON ST BR 

Last Updated: 

06.19.2020 
        

Route: I-20 
Parish: 

CADDO 

LADOTD 

District: 04 
      

Cntd Section: 

451-01 

Beg. Log Mile: 

12.73 

End Log Mile: 

15.62 
      

Off-system Road:       

  

Status 
Type 

Improvement 
Work Type Project Notes*** 

REMOVE 

PROJECT FROM 

CURRENT TIP 

TO FFY 2023 

REMOVE AND 

REPLACE PCC 

PRESERVATION, 

INTERSTATE 

1) Admin. Mod. 01042019-01: Move Const. Phase to FFY2021 from 

2020 per LADOTD 

2) Amendment 06192020-03: Move Const. Phase to FFY2023 from 

2022 per LADOTD 

                

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 

Federal 

Share 

Federal 

Fund Source 
Local Share Year Sponsor 

Planning / 

Environmental 
            

LADOTD 

Design 

(Engineering) 
      

Right Of Way 

(R-O-W) 
      

Utility 

Relocation 
      

Construction $20,000,000 $22,000,000 $19,800,000 NHPP $2,200,000 2023 

Total Cost $20,000,000 $22,000,000 $19,800,000   $2,200,000     

Amended items highlighted in Yellow 

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of modifications/amendments brought 

before the MPO Transportation Policy Committee can be tracked through NLCOG’s online 

presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 
 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

