_k_ ! 625 Texas St. — Suite 200
i _V' Shreveport, LA. 71101
318.841.5950

Northwest Louisiana Council of Governments tip@nlcog.org

March 12th, 2020

Mr. Shawn Wilson, Secretary

Louisiana Department of Transportation and Development
PO Box 94245

Baton Rouge, Louisiana 70804-9245

Re: FFY2020 TIP Administrative Modification #03122020-01: Administrative Modification to
the FFY2019-FFY2022 Transportation Improvement Program (TIP) — H.010468: I-20: WEST
END HUDSON ST. BRIDGE TO 1-49. Construction Phase is requested to be moved from
FFY 2021 to FFY 2022. This request is to move the project’s Construction Phase Letting to
FFY 2022 which falls under the TIP guidelines as an Administrative Modification.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has
Administratively Modified the Northwest Louisiana Metropolitan Planning Area FFY2019-
FFY2022 Transportation Improvement Program (TIP) for FFY2022 as specified below.

Local Sponsor: LADOTD / District 04

Administrative Modification Request: Modify the Construction Phase to be moved from
FFY 2021 TO FFY 2022.

=LADIONTD Current Requested
Project Project q Purpose of Request
D FFY FFY
1-20: WEST END HUDSON LADOTD PM requests a later Const.
H.010468 ST. BRIDGE TO [1-49 2021 2022 Phase Letting date for the project

Through staff consultation with LADOTD’s Planning and Programming Section, the
Administrative Modification, as outlined in the request, is reflected in the MPQO’s adopted
FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).



Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 66)

Modify Project Construction Phase to Move to FFY 2022 - TIP

Last Updated:

Project: H.010468 |-20: WEST END HUDSON ST. BRIDGE TO 1-49

03.12.2020
Parish: LADOTD
Route: I-20
CADDO District: 04
Cntd Section: Beg. Log Mile:  End Log Mile:
451-01 15.62 17.28
Off-system Road:
Type .
Status Work Type Project Notes***
Improvement
1)  Admin. Mod. 01042019-02: Move Const. Phase to FFY2021 from
REMOVE AND PRESERVATION, 2020 per LADOTD
REPLACE PCC INTERSTATE 2)  Admin. Mod. 03122020-01: Move Const. Phase to FFY2022 from
2021 per LADOTD
Federal
i i Total Cost + Federal
Project Phase Project Cost Fund Local Share Year Sponsor
(w/CE&I+IDC) Share
Source
Planning /
Environmental
Design
(Engineering)
Right Of Way LADOTD
(R-O-W)
Utility
Relocation
Construction $15,000,000 $16,500,000 $14,850,000 NHPP $1,650,000 2022
Total Cost $15,000,000 $16,500,000.00 | $14,850,000 $1,650,000 | |

Modified Items in Yellow

In order to enhance public involvement in the MPQO'’s transportation planning process, an
electronic copy of the current TIP, as well as, the listing of modifications/Administrative
Modifications brought before the MPO Transportation Policy Committee can be tracked through
NLCOG’s online presence: http://www.nlcog.orag/MPO/TIP/Default.html

If you have any further questions, regarding this TIP modification, feel free to contact me at your

convenience.

Sincerely,

s Aot o=

J. Kent Rogers: Secretary - MPO Transportation Policy Committee
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