



625 Texas St. – Suite 200
Shreveport, LA. 71101

318.841.5950
tip@nlcog.org

March 9th, 2021

Mr. Shawn Wilson, Secretary
Louisiana Department of Transportation and Development
PO Box 94245
Baton Rouge, Louisiana 70804-9245

Re: FFY 2021 TIP Amendment #03092021-03: **Amendment** to the FFY2019-FFY2022 Transportation Improvement Program (TIP) – **H.010206: LA 3132 at LA 523 Extend Control of Access. Add the Engineering Phase to the project.** This request adds the Engineering Phase to the project with a cost estimate of \$32,000.00 (NHPP) and \$15,500.00 (STPFLEX) programmed. As per TIP guidelines, adding a phase to the project's funding schedule warrants an **Amendment to the TIP**.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has **Amended** the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 Transportation Improvement Program (TIP) for FFY2022 as specified below.

Local Sponsor: LADOTD / District 04

Amendment Request: **Add** the Engineering Phase costs to the project's schedule at \$32,000.00 (NHPP) and \$15,000.00 (STPFLEX)

LADOTD Project ID	Project	Requested Eng. Phase Costs	Requested Eng. Phase Costs	Purpose of Request
H.010206	LA 3132 at LA 523 Extend Control of Access	\$32,000.00 / NHPP	\$15,500.00 / STPFLEX	LADOTD PM requests the addition of the Engineering Phase cost estimate to the project's schedule.

Through staff consultation with LADOTD's Planning and Programming Section, the **Amendment**, as outlined in the request, is reflected in the MPO's adopted FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).

Requested Amendment to Current FFY2019-FFY2022 TIP (pg. 60)

Add Project Engineering Phase To Project Costs FFY 2021 - TIP

Project: H.010206 LA 3132 AT LA 523: EXTEND C OF A							
Last Updated: 03.09.2021							
Route: LA 3132/LA 523 Parish: CADD0 LADOTD District: 04							
Cntd Section: 427-01 Beg. Log Mile: 10.10/4.20 End Log Mile: 10.22/4.88							
Off-system Road:							
Status	Type Improvement	Work Type	Project Notes***				
CONST. PHASE TO BE LET FFY 2022	EXTEND CONTROL OF ACCESS LA 3132 AT LA 523	OPER EFFICIENCY/MOTORIST ASSIST., ACCESS MGNT.	1. Admin. Modification 07162020-01; Move Const. Phase of project from FFY 2020 To FFY 2021 2. Admin. Modification 03092021-01; Move Const. Phase of project from FFY 2021 To FFY 2022 3. Amendment 03092021-03; Add Eng. Phase costs to the project's schedule				
Project Phase	Project Cost	Total Cost + (w/CE&I+IDC)	Federal Share	Fed. Fund Source	Local Share	Year	Sponsor
Planning / Environment.					\$0.00		
Design (Engineering)	\$32,000.00 (NHPP) \$15,500.00 (STPFLEX)	\$47,500.00	\$38,000.00	NHPP STPFL.	\$9,500.00	2021	
Right Of Way (R-O-W)					\$0.00		LADOTD
Utility Relocation					\$0.00		
Construction	\$2,330,000.00	\$2,563,000.00	\$2,050,400.00	NHPP	\$512,600.00	2022	
Total Cost	\$2,377,500.00	\$2,610,500.00	\$2,088,400.00		\$522,100.00		

Modified Items in Yellow

In order to enhance public involvement in the MPO's transportation planning process, an electronic copy of the current TIP, as well as, the listing of modifications/Administrative Modifications brought before the MPO Transportation Policy Committee can be tracked through NLCOG's online presence: <http://www.nlcog.org/MPO/TIP/Default.html>

If you have any further questions, regarding this TIP modification, feel free to contact me at your convenience.

Sincerely,



J. Kent Rogers: Secretary - MPO Transportation Policy Committee