
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 
 
July 16, 2020 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

 

 
Re:  FFY2020 TIP Administrative Modification #07162020-02: Administrative Modification to 
the FFY2019-FFY2022 Transportation Improvement Program (TIP) – H.001166: CADDO LAKE 
BRIDGE (HBI). Move Construction Phase to FFY 2021 and Update the ROW Phase cost to 
$30,000.00 utilizing NHPP programmatic funding. This action falls under the TIP guidelines as 
an Administrative Modification.  
 
 
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Administratively Modified the Northwest Louisiana Metropolitan Planning Area FFY2019-

FFY2022 Transportation Improvement Program (TIP) for FFY2020 as specified below.  

 
Local Sponsor:    LADOTD / District 04 
 
Administrative Modification Request:    Move the Construction Phase to FFY 2021; Update 

ROW Phase cost From $1,000,000 To $30,000 (NHPP 
@ 80% Fed. Funding $24,000 and 20% Local Match 
$6,000) in FFY 2020 
 

  
 

LADOTD 
Project 

ID 
Project 

Current 
FFY 

Requested 
FFY 

Requested 
ROW Phase 

Cost 
Purpose of Request 

H.001166 
CADDO LAKE 
BRIDGE (HBI) 

ROW: 2019 
Const: 2020 

ROW: 2020 
Const: 2021 

$30,000.00 

LADOTD PM requests to 
move the Const. Phase of the 
project to FFY 2021 and 
update the ROW Phase cost 
to $30,000 

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the 

Administrative Modification, as outlined in the request, is reflected in the MPO’s adopted 

FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).  

 

 

 



   

 

 

 

Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 59) 

 

Move Project Construction Phase To FFY 2021 And Update the ROW Phase Cost - TIP 

 

Project: H.001166 CADDO LAKE BRIDGE (HBI) 

Last Updated: 

07.16.2020 
        

Route: LA 1 Parish: CADDO 
LADOTD 

District: 04 
      

Cntd Section: 045-01 
Beg. Log Mile: 

12.41 

End Log Mile: 

12.42 
      

Off-system Road:       

  

Status 
Type 

Improvement 
Work Type Project Notes*** 

045-01-0029: 

PRIORITY BRIDGE 

PROJECT; HISTORIC 

BRIDGE 

IMPROVEMENT (HBI) 

BRIDGE 

REPLACEMENT 

PRESERVATION, 

BRIDGE (ON 

SYSTEM) 

1. Admin. Modification 07162020-02; Move Const. 

Phase of project from FFY 2020 To FFY 2021 and 

update ROW Phase cost to $30K 

                

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 
Federal Share 

Federal 

Fund 

Source 

Local Share Year Sponsor 

Planning / 

Environmental 
            

LADOTD 
Design (Engineering) $1,205,000.00  $1,205,000.00  $964,000.00  STPFLEX $241,000.00  2015 

Right Of Way (R-O-W) $30,000.00  $30,000.00  $24,000.00  NHPP $6,000.00  2020 

Utility Relocation $500,000.00  $500,000.00  $400,000.00  STPFLEX $100,000.00  2019 

Construction $21,398,000.00  $23,537,800.00  $18,830,240.00  STPFLEX $4,707,560.00  2021 

Total Cost $23,133,000.00  $25,272,800.00  $20,218240.00    $5,054,560.00      

Modified Items in Yellow 

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of modifications/Administrative 

Modifications brought before the MPO Transportation Policy Committee can be tracked through 

NLCOG’s online presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 

 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

