
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 
 
January 16th, 2020 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

 

 
Re:  FFY2020 TIP Administrative Modification #01162020-01: Administrative Modification to 
the FFY2019-FFY2022 Transportation Improvement Program (TIP) – H.012013: VIKING DR 
WIDENING (LA3105-SWAN LAKE RD) to add $213,000 to the ROW Phase AND $1.2 Mil. to 
the Construction Phase of the project. Further, the project (ROW and Construction 
Phases) will be programmed for FFY2020. Since this is a request of less than 20% of the total 
project cost for projects over $3.0 Mil., an Administrative Modification is warranted.   
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Administratively Modified the Northwest Louisiana Metropolitan Planning Area FFY2019-

FFY2022 Transportation Improvement Program (TIP) for FFY2020 as specified below.  

 
Local Sponsor:    Bossier City 
 
Administrative Modification Request:    In FFY2020, modify the Construction Phase costs to add 

$1,200,000.00 (STP>200K) at 80% ($960,000) Federal 
Support / 20% ($240,000) Local (Bossier City); 
 

 In FFY2020, modify the R-O-W Phase costs to add 
$213,000.00 (STP>200K) at 80% ($170,400) Federal 
Support / 20% ($42,600) Local (Bossier City); 

 
 Modify the R-O-W and Construction Phase years from 

FFY2019 To FFY2020 
 
 

LADOTD 
Project 

ID 
Project 

Total 
Requested 

Phase/ Cost 

Request. 
FFY 

Purpose of Request 

H.012013 
Bossier City: Viking Dr. 
Widening (LA3105-Swan 
Lake Rd) 

Construction/ 
$10,200,000.00 

2020 
Bossier City requests the MPO to modify 
the Construction Phase costs as a result 
of unforeseen relocation issues  

H.012013 
Bossier City: Viking Dr. 
Widening (LA3105-Swan 
Lake Rd) 

R-O-W/ 
$913,000.00 

2020 
LADOTD PM requests the MPO to 
modify and update the ROW Phase 
costs 



   

LADOTD 
Project 

ID 
Project 

Total 
Requested 

Phase/ Cost 

Request. 
FFY 

Purpose of Request 

H.012013 
Bossier City: Viking Dr. 
Widening (LA3105-Swan 
Lake Rd) 

 2020 
Move R-O-W Phase to FFY2020      
Move Construction Phase to FFY2020 

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the 

Administrative Modification, as outlined in the request, is reflected in the MPO’s adopted 

FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).  

 

 

 

 

 

 

 

 

Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 52) 

 

Modify Project Phase Costs and Move Phases to FFY 2020 - TIP 

 

Project: H.012013 VIKING DR WIDENING (LA3105-SWAN LAKE RD) 

Last Updated: 

12.20.2019  
   MPO STP>200K Funding 

Category: 

Capacity 

Expansion 

Route: Parish: BOSSIER 
 

LADOTD Dist: 04 
Project Selection Process (PSP) Ranking: 

Selected prior 

to PSP 

Cntd Section:  Beg. Log Mile: 0.00 End Log Mile: 0.00       

Off-system Road: VIKING DRIVE       

  

Status Type Improvement Work Type Project Notes*** 

BOSSIER CITY 

TO PROVIDE 

MATCH 

MAJOR WIDENING URBAN SYSTEMS 

1) Add $1.2 Mil. In FFY2020 To the Construction Phase of the 

project due to under estimated Phase costs (Admin Mod 

#01162020-01) 
2) Add $213,000 in FFY2020 To the ROW Phase cost per 

LADODTD PM (Admin Mod #01162020-01) 
3) Move ROW and Const. Phases to FFY2020 from FFY2019 

(Admin Mod #01162020-01) 

    
      

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 
Federal Share 

Federal 

Fund 

Source 

Local Share Year Sponsor 

Planning / 

Environmental 
            

Bossier 

City 

Design 

(Engineering) 
      

Right Of Way 

(R-O-W) 

$913,000.00  $913,000.00  $730,400.00  STP>200K $182,600.00  2020 

Utility 

Relocation 
      

Construction $10,200,000.00  $11,220,000.00  $8,976,000.00  STP>200K $2,244,000.00  2020 

Total Cost $11,113,000.00  $12,133,000.00  $9,706,400.00   $2,426,600.00     

Modified Items in Yellow 



   

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of modifications/Administrative 

Modifications brought before the MPO Transportation Policy Committee can be tracked through 

NLCOG’s online presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 

 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

