
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 
 
March 9th, 2021 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

 

 
Re:  FFY 2021 TIP Amendment #03092021-03: Amendment to the FFY2019-FFY2022 
Transportation Improvement Program (TIP) – H.010206: LA 3132 at LA 523 Extend Control of 
Access. Add the Engineering Phase to the project. This request adds the Engineering Phase 
to the project with a cost estimate of $32,000.00 (NHPP) and $15,500.00 (STPFLEX) 
programmed. As per TIP guidelines, adding a phase to the project’s funding schedule warrants 
an Amendment to the TIP.  
 
 
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Amended the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 

Transportation Improvement Program (TIP) for FFY2022 as specified below.  
 
Local Sponsor:    LADOTD / District 04 
 
Amendment Request:    Add the Engineering Phase costs to the project’s 

schedule at $32,000.00 (NHPP) and $15,000.00 
(STPFLEX) 

  
 

LADOTD 
Project 

ID 
Project 

Requested 
Eng. Phase 

Costs 

Requested 
Eng. Phase 

Costs 
Purpose of Request 

H.010206 
LA 3132 at LA 523 Extend 
Control of Access 

$32,000.00 / 
NHPP 

$15,500.00 / 
STPFLEX 

LADOTD PM requests the addition of 
the Engineering Phase cost estimate 
to the project’s schedule. 

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment, 

as outlined in the request, is reflected in the MPO’s adopted FFY2019-FFY2022 Transportation 

Improvement Program (TIP effective 10/01/2018).  

 

 

 

 



   

 

Requested Amendment to Current FFY2019-FFY2022 TIP (pg. 60) 

 

Add Project Engineering Phase To Project Costs FFY 2021 - TIP 

 

Project: H.010206 LA 3132 AT LA 523: EXTEND C OF A 

Last Updated: 

03.09.2021 
        

Route: LA 

3132/LA 523 
Parish: CADDO LADOTD District: 04       

Cntd Section: Beg. Log Mile: End Log Mile:      

427-01  10.10/4.20 10.22/4.88       

Off-system Road:       

  

Status Type Improvement Work Type Project Notes*** 

CONST. PHASE 

TO BE LET FFY 

2022 

EXTEND CONTROL OF 

ACCESS LA 3132 AT LA 

523 

OPER 

EFFICIENCY/MOTORI

ST ASSIST., ACCESS 

MGNT. 

1. Admin. Modification 07162020-01; Move Const. 

Phase of project from FFY 2020 To FFY 2021 

2. Admin. Modification 03092021-01; Move Const. 

Phase of project from FFY 2021 To FFY 2022 

3. Amendment 03092021-03; Add Eng. Phase costs to 

the project’s schedule 

                

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 
Federal Share 

Fed. 

Fund 

Source 

Local Share Year Sponsor 

Planning / 

Environment. 
        $0.00    

LADOTD 

Design 

(Engineering) 

$32,000.00 (NHPP) 

$15,500.00 (STPFLEX) 
$47,500.00 $38,000.00 

NHPP 

STPFL. 
$9,500.00  2021 

Right Of Way 

(R-O-W) 
    $0.00   

Utility 

Relocation 
    $0.00   

Construction $2,330,000.00  $2,563,000.00  $2,050,400.00  NHPP $512,600.00  2022 

Total Cost $2,377,500.00  $2,610,500.00 $2,088,400.00    $522,100.00      

Modified Items in Yellow 

 

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of modifications/Administrative 

Modifications brought before the MPO Transportation Policy Committee can be tracked through 

NLCOG’s online presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 

 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

