
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 
 
December 4th, 2020 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

 

 
Re:  FFY2021 TIP Administrative Modification #12042020-02: Amendment to the FFY2019-
FFY2022 Transportation Improvement Program (TIP) – H.014059 US80: BRIDGES NEAR 
MINDEN. Remove Construction Phase from FFY 2021. This request is to remove the project’s 
Construction Phase from the TIP entirely. As per TIP guidelines, a significant modification to a 
project’s scope/phasing triggers a TIP Amendment to be undertaken.  
 
 
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Amended the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 

Transportation Improvement Program (TIP) for FFY2021 as specified below.  

 
Local Sponsor:    LADOTD / District 04 
 
Amendment Request:    Remove Construction Phase in FFY 2021;  

 
  
 

LADOTD 
Project 

ID 
Project 

Current 
Project 
Phase 

Requested 
Phase 
Action 

Purpose of Request 

H.014059 
US80: BRIDGES NEAR 
MINDEN 

Construction 
Remove 
From TIP 

LADOTD PM requests the Const. 
Phase removal for FFY 2021  

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment, 

as outlined in the request, is reflected in the MPO’s adopted FFY2019-FFY2022 Transportation 

Improvement Program (TIP effective 10/01/2018).  

 

 

 

 

 

 



   

Requested Amendment to the Current FFY2019-FFY2022 TIP (pg. 70) 

 

Remove Project Construction Phase in FFY 2021 - TIP 

 

Project: H.014059 US80: BRIDGES NEAR MINDEN 
Last Updated: 
11.30.2020 

        

Route: US 80 
Parish(s): 
Webster 

LADOTD 
District: 04 

      

Cntd Section:  Beg. Log Mile:  End Log Mile:       

Off-system Road:        

  

Status 
Type 
Improvement 

Work Type Project Notes*** 

 
BRIDGE 
REPLACEMENT / 
REHABILITATION 

PRESERVATION, 
BRIDGE (ON 
SYSTEM) 

1. Modification 03122020-03: Increase Const. Phase costs 
by $3,950,000 To $16,450,000 per LADOTD PM 

2. Modification 12042020-01: Move Engineering Phase To 
Start FFY 2022 per LADOTD PM 

3. Amendment 12042020-02: Remove Construction Phase 
entirely from the TIP as per LADOTD PM  

                

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 
Federal Share 

Federal 
Fund 

Source 
Local Share Year Sponsor 

Planning / 
Environmental 

            

LADOTD 

Design 
(Engineering)  

     2022 

Right Of Way 
 (R-O-W) 

      

Utility 
Relocation 

      

Construction $16,500,000.00 $18,095,000.00 $14,476,000.00 STPFLEX $3,619,000.00 2021  

Total Cost $16,500,000.00  $18,095,000.00  $14,476,000.00    $3,619,000.00      

Modified Items in Yellow 

 

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of Amendments/Administrative 

Modifications brought before the MPO Transportation Policy Committee can be tracked through 

NLCOG’s online presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 
 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

