
   

 
 
 

625 Texas St. – Suite 200 
Shreveport, LA. 71101 

 
318.841.5950 
tip@nlcog.org 

 
 
 
December 4th, 2020 
 
Mr. Shawn Wilson, Secretary       
Louisiana Department of Transportation and Development 
PO Box 94245 
Baton Rouge, Louisiana 70804-9245 

 

 
Re:  FFY 2021 TIP Amendment #12042020-03: Amendment to the FFY2019-FFY2022 
Transportation Improvement Program (TIP) – H.010468: I-20: WEST END HUDSON ST. 
BRIDGE TO I-49. Move Construction Phase from FFY 2022 to FFY 2023. This request is to 
move the project’s Construction Phase to FFY 2023 which falls outside the current TIP document 
of FFY 2019 – FFY 2022. As per TIP guidelines, moving all phases of a project outside the 
effective TIP warrants an Amendment to the TIP.  
 
 
 
Dear Secretary Wilson, 
 

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has 

Amended the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022 

Transportation Improvement Program (TIP) for FFY2022 as specified below.  
 
Local Sponsor:    LADOTD / District 04 
 
Amendment Request:    Move the Construction Phase TO FFY 2023. 

 
  
 

LADOTD 
Project 

ID 
Project 

Current 
Const. 

FFY 

Requested 
Const. 

FFY 
Purpose of Request 

H.010468 
I-20: WEST END HUDSON 
ST. BRIDGE TO I-49 

2022 2023 

LADOTD PM requests a later Const. 
Phase Letting date for the project. 
Placing this project outside the current 
effective date of the TIP (2019-2022) 

 

 

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment, 

as outlined in the request, is reflected in the MPO’s adopted FFY2019-FFY2022 Transportation 

Improvement Program (TIP effective 10/01/2018).  

 

 

 

 

 



   

Requested Amendment to Current FFY2019-FFY2022 TIP (pg. 66) 

 

Move Project Construction Phase to FFY 2023 - TIP 

 

Project: H.010468 I-20: WEST END HUDSON ST. BRIDGE TO I-49 

Last Updated: 

11.30.2020 
        

Route: I-20 
Parish: 

CADDO 

LADOTD 

District: 04 
      

Cntd Section: 

451-01 

Beg. Log Mile: 

15.62 

End Log Mile: 

17.28 
      

Off-system Road:        

  

Status 
Type 

Improvement 
Work Type Project Notes*** 

HOLD PROJECT 

FOR UPDATED 

TIP CYCLE (FFY 

2023 – FFY 

2026) 

REMOVE AND 

REPLACE PCC 

PRESERVATION, 

INTERSTATE 

1) Admin. Mod. 01042019-02: Move Const. Phase to FFY2021 from 

2020 per LADOTD 

2) Admin. Mod. 03122020-01: Move Const. Phase to FFY2022 from 

2021 per LADOTD 

3) Amendment 12042020-03: Move Const. Phase to FFY2023 from 

2022 per LADOTD; Note outside the current effective TIP  

                

Project Phase   Project Cost 
Total Cost + 

(w/CE&I+IDC) 

Federal 

Share 

Federal 

Fund 

Source 

Local Share Year Sponsor 

Planning / 

Environmental 
            

LADOTD 

Design 

(Engineering) 
      

Right Of Way 

(R-O-W) 
      

Utility 

Relocation 
      

Construction $15,000,000 $16,500,000 $14,850,000 NHPP $1,650,000 2023 

Total Cost $15,000,000 $16,500,000.00  $14,850,000   $1,650,000     

Modified Items in Yellow 

 

 

In order to enhance public involvement in the MPO’s transportation planning process, an 

electronic copy of the current TIP, as well as, the listing of modifications/Administrative 

Modifications brought before the MPO Transportation Policy Committee can be tracked through 

NLCOG’s online presence:  http://www.nlcog.org/MPO/TIP/Default.html 

 

If you have any further questions, regarding this TIP modification, feel free to contact me at your 

convenience. 

 
Sincerely, 
 
 
 
 
J. Kent Rogers: Secretary - MPO Transportation Policy Committee 

http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

