_k_ ! 625 Texas St. — Suite 200
i _V' Shreveport, LA. 71101
318.841.5950

Northwest Louisiana Council of Governments tip@nlcog.org

March 9th, 2021

Mr. Shawn Wilson, Secretary

Louisiana Department of Transportation and Development
PO Box 94245

Baton Rouge, Louisiana 70804-9245

Re: FFY2021 TIP Administrative Modification #03092021-01: Administrative Modification to
the FFY2019-FFY2022 Transportation Improvement Program (TIP) — H.010206 LA 3132 AT LA
523: EXTEND C OF A. Move Construction Phase from FFY 2021 to FFY 2022.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has
Administratively Modified the Northwest Louisiana Metropolitan Planning Area FFY2019-
FFY2022 Transportation Improvement Program (TIP) for FFY2021 as specified below.

Local Sponsor: LADOTD / District 04

Administrative Modification Request: Move the Construction Phase of the project from
FFY 2021 To FFY 2022

LADOTD Current Requested

FEY FEY Purpose of Request

Project Project
ID

Hol0206 A 3132 AT LA 523: 2021 2022 LADOTD PM requests the Const.

EXTEND C OF A Phase moved to FFY 2022

Through staff consultation with LADOTD’s Planning and Programming Section, the
Administrative Modification, as outlined in the request, is reflected in the MPQO’s adopted
FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).



Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 60)

Modify Construction Phase To Start FFY 2022 - TIP

Project: H.010206 LA 3132 AT LA 523: EXTEND C OF A
Last Updated:

03.09.2021
Route: LA
Parish: CADDO LADOTD District: 04
3132/LA 523
Cntd Section: Beg. Log Mile: End Log Mile:
427-01 10.10/4.20 10.22/4.88
Off-system Road:
Status Type Improvement Work Type Project Notes***
OPER 1.  Admin. Modification 07162020-01; Move Const.
CONST. PHASE | EXTEND CONTROL
EFFICIENCY/MOTORIST Phase of project from FFY 2020 To FFY 2021
TO BE LET OF ACCESS LA 3132 ) o
ASSIST., ACCESS 2. Admin. Modification 03092021-01; Move Const.
FFY 2022 AT LA 523
MGNT. Phase of project from FFY 2021 To FFY 2022
Federal
i i Total Cost +
Project Phase Project Cost Federal Share | Fund Local Share Year | Sponsor
(w/CE&I+IDC)
Source
Plannin
. g/ $0.00
Environmental
Design
.g . $0.00
(Engineering)
Right Of Wa LADOTD
& Y $0.00
(R-O-W)
Utilit
Y ) $0.00
Relocation
Construction $2,330,000.00 $2,563,000.00 $2,050,400.00 NHPP $512,600.00 2022
Total Cost $2,330,000.00 $2,563,000.00 $2,050,400.00 ‘ ‘ $512,600.00 ‘ ‘

Modified Items in Yellow

In order to enhance public involvement in the MPO'’s transportation planning process, an
electronic copy of the current TIP, as well as, the listing of Amendments/Administrative
Modifications brought before the MPO Transportation Policy Committee can be tracked through
NLCOG’s online presence: http://www.nlcog.org/MPO/TIP/Default.html

If you have any further questions, regarding this TIP modification, feel free to contact me at your
convenience.

Sincerely,

" AT Peaere

J. Kent Rogers: Secretary - MPO Transportation Policy Committee
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