_k_ ! 625 Texas St. — Suite 200
i _V' Shreveport, LA. 71101
318.841.5950

Northwest Louisiana Council of Governments tip@nlcog.org

December 4th, 2020

Mr. Shawn Wilson, Secretary

Louisiana Department of Transportation and Development
PO Box 94245

Baton Rouge, Louisiana 70804-9245

Re: FFY 2021 TIP Amendment #12042020-03: Amendment to the FFY2019-FFY2022
Transportation Improvement Program (TIP) — H.010468: 1-20: WEST END HUDSON ST.
BRIDGE TO 1-49. Move Construction Phase from FFY 2022 to FFY 2023. This request is to
move the project’s Construction Phase to FFY 2023 which falls outside the current TIP document
of FFY 2019 — FFY 2022. As per TIP guidelines, moving all phases of a project outside the
effective TIP warrants an Amendment to the TIP.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has
Amended the Northwest Louisiana Metropolitan Planning Area FFY2019-FFY2022
Transportation Improvement Program (TIP) for FFY2022 as specified below.

Local Sponsor: LADOTD / District 04

Amendment Request: Move the Construction Phase TO FFY 2023.

LADOTD Current Requested

Project Project Const. Const. Purpose of Request
ID FFY FFY

LADOTD PM requests a later Const.
I-20: WEST END HUDSON Phase Letting date for the project.
H.010468 ST. BRIDGE TO [1-49 2022 2023 Placing this project outside the current

effective date of the TIP (2019-2022)

Through staff consultation with LADOTD’s Planning and Programming Section, the Amendment,
as outlined in the request, is reflected in the MPO’s adopted FFY2019-FFY2022 Transportation
Improvement Program (TIP effective 10/01/2018).



Requested Amendment to Current FFY2019-FFY2022 TIP (pg. 66)

Move Project Construction Phase to FFY 2023 - TIP

Last Updated:

Project: H.010468 |-20: WEST END HUDSON ST. BRIDGE TO 1-49

TIP CYCLE (FFY

11.30.2020

Parish: LADOTD
Route: I-20

CADDO District: 04
Cntd Section: Beg. Log Mile:  End Log Mile:
451-01 15.62 17.28
Off-system Road:

Type .
Status Work Type Project Notes***

Improvement

1)  Admin. Mod. 01042019-02: Move Const. Phase to FFY2021 from
HOLD PROJECT
2020 per LADOTD

FOR UPDATED

REMOVE AND PRESERVATION, 2)  Admin. Mod. 03122020-01: Move Const. Phase to FFY2022 from

2023 — FEY REPLACE PCC INTERSTATE 2021 per LADOTD
2026) 3) Amendment 12042020-03: Move Const. Phase to FFY2023 from
2022 per LADOTD; Note outside the current effective TIP

. . Total Cost + Federal Federal

Project Phase Project Cost Fund Local Share Year Sponsor
(w/CE&I+IDC) Share
Source

Planning /
Environmental
Design
(Engineering)
Right Of Way LADOTD
(R-O-W)
Utility
Relocation
Construction $15,000,000 $16,500,000 $14,850,000 NHPP $1,650,000 2023
Total Cost $15,000,000 $16,500,000.00 | $14,850,000 $1,650,000 | |

Modified Items in Yellow

In order to enhance public involvement in the MPQO'’s transportation planning process, an
electronic copy of the current TIP, as well as, the listing of modifications/Administrative
Modifications brought before the MPO Transportation Policy Committee can be tracked through
NLCOG’s online presence: http://www.nlcog.orag/MPO/TIP/Default.html

If you have any further questions, regarding this TIP modification, feel free to contact me at your

convenience.

Sincerely,

s Aot o=

J. Kent Rogers: Secretary - MPO Transportation Policy Committee
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