Northwest Louisiana Council of Governments
The MPO for the Shreveport/Bossier City Metropolitan Area

July 16t, 2021

Mr. Shawn Wilson, Secretary

Louisiana Department of Transportation and Development
PO Box 94245

Baton Rouge, Louisiana 70804-9245

Re: FFY2021 TIP Administrative Modification #07162021-03: Administrative Modification to
the FFY2019-FFY2022 Transportation Improvement Program (TIP) — H.014411 LINWOOD
AVENUE RECONSTRUCTION-PHASE IV. Move Construction Phase from FFY 2021 to FFY
2022.

Dear Secretary Wilson,

Please be advised that the Northwest Louisiana Council of Governments (NLCOG) has
Administratively Modified the Northwest Louisiana Metropolitan Planning Area FFY2019-
FFY2022 Transportation Improvement Program (TIP) for FFY2021 as specified below.

Local Sponsor: LADOTD / District 04

Administrative Modification Request: Move the Construction Phase of the project from
FFY 2021 To FFY 2022

LADOTD Current Requested

FFY FFY

Project Project
ID

Purpose of Request

LINWOOD AVENUE
H.014411 RECONSTRUCTION- 2021 2022
PHASE IV.

LADOTD PM requests the Const.
Phase moved to FFY 2022

Through staff consultation with LADOTD’s Planning and Programming Section, the
Administrative Modification, as outlined in the request, is reflected in the MPQO’s adopted
FFY2019-FFY2022 Transportation Improvement Program (TIP effective 10/01/2018).



Requested Administrative Modification to Current FFY2019-FFY2022 TIP (pg. 54)

Modify Construction Phase To Start FFY 2022 - TIP

Last Updated:

Project: H.014411 - LINWOOD AVENUE RECONSTRUCTION-PHASE IV

MPO STP>200K Funding

Systems

07.16.2021 Category: Preservation
. LADOTD District: . . .
Route: Parish: CADDO 04 Project Selection Process (PSP) Ranking: 2
Cntd Section: . End Log Mile:
Beg. Log Mile: 0.00

000-08 0.00
Off-system Road: LINWOOD AVE
Status Type Improvement Work Type Project Notes
In Design / URBAN

. X JOINT / PANEL REPAIR
Engineering SYSTEMS

Federal

i . Total Cost +

Project Phase Project Cost Federal Share | Fund Local Share Year | Sponsor
(w/CE&I+IDC)
Source

Planning /

. $25,000.00 $25,000.00 $20,000.00 STP>200K  $5,000.00 2019
Environmental
Design
(Engineering)
Right Of Way MPO
(R-0-W)
Utility
Relocation
Construction $6,000,000.00 $6,600,000.00 $5,280,000.00 STP>200K  $1,320,000.00 2022
Total Cost $6,025,000.00 $6,625,000.00 $5,300,000.00 ‘ ‘ $1,325,000.00 ‘ ’

Modified Items in Yellow

In order to enhance public involvement in the MPQO'’s transportation planning process, an
electronic copy of the current TIP, as well as, the listing of Amendments/Administrative
Modifications brought before the MPO Transportation Policy Committee can be tracked through
NLCOG’s online presence: http://www.nlcog.orag/MPO/TIP/Default.html

If you have any further questions, regarding this TIP modification, feel free to contact me at your

convenience.

Sincerely,

s Aot o=

J. Kent Rogers: Secretary - MPO Transportation Policy Committee



http://www.nlcog.org/MPO/TIP/Default.html
http://www.nlcog.org/MPO/TIP/Default.html

