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TIP AGENDA ITEMS 
MPO TIP Requests 

 
MPO Policy Committee Meeting 

11.30.2018 
 

 
 
 
 

 

MPO INFORMATIONAL 
 

Transportation Improvement Program (TIP) - Administrative Modifications*** 
 
(Working in concert with LADOTD Plan. Sect., NLCOG Staff performs Admin. Modifications – MPO Policy 
Comm. action is NOT required on these items)  

 
 
1)  H.010475 I-20:MONKHOUSE TO W END OF HUDSON ST BR 
Construction phase is moving to FFY 2021 
 
 

LADOTD 
Project 

ID 
Project 

Requested 
Const. 
Cost 

(In ,000s) 

Requested 
FFY 

Purpose of Request 

H.010475 
I-20: MONKHOUSE TO W 
END OF HUDSON ST BR 

No Change 

 
2021 

 

LADOTD requests the MPO to move 
the Const. Phase of this project from 
FFY2020 to FFY2021 per LADOTD PM 

 
 
 
 
2) H.010468 I-20: WEST END HUDSON ST. BRIDGE TO I-49 
Construction phase is moving to FFY 2021 
 
 

LADOTD 
Project 

ID 
Project 

Requested 
Const. 
Cost 

(In ,000s) 

Requested 
FFY 

Purpose of Request 

H.010468 
I-20: WEST END HUDSON 
ST. BRIDGE TO I-49 

No Change 

 
2021 

 

LADOTD requests the MPO to move 
the Const. Phase of this project from 
FFY2020 to FFY2021 per LADOTD PM 
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MPO INFORMATIONAL (Cont.) 
 
 

Transportation Improvement Program (TIP) - Administrative Modifications*** 

 
 
 

3) TRANSIT Program Modification to the existing FTA Section 5307 (SPORTRAN – large urban 
transit provider) FFY2019 Budget. Modify the FFY2019 Budget to include the proceeds of the 
sale of the old SPORTRAN central terminal, in the amount of $979,868, within the 5307/5339 
Budget Line items shown below (in yellow).  
 

 

MPO Project ID Project Description 
Project 
Type 

Grant 
Code 

Total Cost* Federal Share Local Share 

5307-2019-01 
Preventive 
Maintenance 

Operations 5307 $3,009,053  $2,407,242 $601,811 

5307-2019-02 
Non Fixed Route ADA 
Paratransit Service 

Operations 5307 $406,250  $325,000  $81,250  

5307-2019-03 Const Enhanced ADA Capital 5307 $50,000  $40,000  $10,000  

5307-2019-04 
Support Equipment & 
Service Vehicles 

Capital 5307 $230,839  $184,671  $46,168  

5307-2019-05 Bus Rolling Stock Capital 5307 $772,347  $656,494 $115,853 

5307-2019-06 Property Acquisition Capital 5307 $760,000 $608,000 $152,000 

5307-2019-07 
Bus Rolling Stock or 
Facility Construction 

Capital 5307 $619,098 $483,131 $135,967 

Capital Budget 
(5307): Sub-total 

    $5,847,587  $4,704,538  $1,143,049  

5339-2019-01* Elec. Bus Purchase Capital 5339c $1,755,825 $1,500,000 $255,825 

5339-2019-02 Bus Rolling Stock Capital 5339 $576,572 $490,086 $86,486 

Capital Budget 
(5339): Sub-total 

   $2,332,397 $1,990,086 $342,311 

 
* Please Note: the Elec. Bus Purchase line item was adopted by the MPO Policy Comm. as a part of the 
update of the current TIP document FFY2019-FFY2022 (effective: 10.01.2018) from the original TIP 
document (FFY2015-FFY2018) 

 
For Reference (current Transit Program): 
http://www.nlcog.org/pdfs/TIP/TIP2019_2022/TIP2019_2022_TRANSITProgram.pdf 

 
 
 
 
 
 
 
 
 

http://www.nlcog.org/pdfs/TIP/TIP2019_2022/TIP2019_2022_TRANSITProgram.pdf
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MPO INTRODUCTION 

 
Transportation Improvement Program (TIP) - Amendments*** 

 
 
 
1) H.012005 US80: KCS RR OVERPASS (HBI) 
Add feasibility phase in FFY 2019 at a cost of $50,000 STPFLEX funds at 80/20 
 
 

LADOTD 
Project 

ID 
Project 

Requested 
Add. Phase 

Cost 

Request. 
FFY 

Purpose of Request 

H.012005 
US80: KCS RR OVERPASS 
(HBI) 

$50,000 

 
2019 

 

LADOTD requests the MPO to add the 
Feasibility Phase (Stage 0) to this 
project FFY2019 per LADOTD PM 

 
 
Why determination is a TIP Amendment? Addition of a project “Phase” that wasn’t included in the 
original TIP/STIP(2)*** 
 
Anticipated Public Comment Period: 12.05.2018 – 01.05.2019 
 
MPO Policy Committee Consideration: 01.11.2019 meeting 
 
 
 
2) H.012896 DIST04:ABC BR REP BOSS,CADD,RED RIV PARS 
Type Improvement: Bridge Replacements Throughout the Identified Parishes 
 

▪ Add Engineering phase at a cost of $772,000 STPFLEX at 80/20 and $282,000 NFA at 
100% in FFY 2021 

 
▪ Add construction phase at a cost of $11.63M STPFLEX at 80/20 and $2.4M NFA at 

100% in FFY 2023 
 
 

LADOTD 
Project 

ID 
Project 

Requested Phase 
Cost/Program 

Funding 

Request. 
FFY 

Purpose of Request 

H.012896 
DIST04:ABC BR REP 
BOSS,CADD,RED RIV 
PARS 

Eng. Phase  
$772,000/STPFLEX 

$282,000/NFA 

 
2021 

 

LADOTD requests the MPO to add the 
Eng. And Const. Phases, with est. 
costs, to the project per LADOTD PM 

H.012896 
DIST04:ABC BR REP 
BOSS,CADD,RED RIV 
PARS 

Const. Phase  
$11.63M/STPFLEX 

$2.4M/NFA 
2023 

LADOTD requests the MPO to add the 
Eng. And Const. Phases, with est. 
costs, to the project per LADOTD PM 

 
 
Why determination is a TIP Amendment? Additional project “Phases” and costs that weren’t 
included in the original TIP/STIP(2)***  
 
Anticipated Public Comment Period: 12.05.2018 – 01.05.2019 
 
MPO Policy Committee Consideration: 01.11.2019 meeting 
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TIP Request Determination: 
 
***Administrative Modification Request OR TIP Amendment 
 
  
 
 

Administrative Modification Amendment 

Revision of a project description that does not 

significantly change the project design concept 

and/or scope 

(1) Major changes to a project, including the 

addition or deletion of a project or a 

significant change to the project’s scope 

(e.g. unexpected drainage requirements 

or major changes to the design cross-

section)  

Minor changes to project/project phase costs 

applying to R/W, UTIL, ENG and CONST 

• Funding changes are limited to $600,000 

for projects with total costs of  

< $3,000,000 

• For projects > $3,000,000 an 

administrative modification is warranted 

when the change in total costs is < 20% 

(2) Major changes in project cost, 

project/project phase initiation dates or a 

major change in design concept or design 

scope 

• Funding changes that are greater than 

$600,000 for projects  <  $3,000,000 

• Change of 20% or more for projects  

> $3,000,000 

Minor changes to funding sources of previously 

included projects that do not affect fiscal constraint  

(3) Major changes to funding sources, such 

as adding a new federal funding source 

for a project NOT previously funded with 

federal funding 

Minor changes to project/project phase initiation 

dates as long as the project stays within the 

approved TIP timeframe and does not affect fiscal 

constraint 23 CFR 450.330(a) 

 

A change in the project’s implementing agency  

A split or combination of individually listed projects; 

as long as cost, schedule and scope remain 

unchanged 

 

The addition or deletion of projects from grouped 

project (line item) listings as long as the total 

funding amount stay within the guidelines in 

number two above. 

 

 

https://www.law.cornell.edu/cfr/text/23/450.330

